

RESOLUTION

WHEREAS, West Windsor Township awarded a contract to Vangelis Construction, Inc. on July 31, 2006 for the project known as Pedestrian Bridge Over Big Bear Brook for the contract amount of \$327,962.00 as set forth in the contract documents; and

WHEREAS, Change Order No. 1 which accounts for final quantity adjustments and supplemental work, amounting to an increase of \$7,204.43 (2.2%) in the total contract cost, has been submitted by the Contractor; and

WHEREAS, the Township Engineer has performed the final inspection and finds that all the work has been completed and is in general compliance with the requirements of the contract documents;

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of West Windsor that Change Order No. 1 is hereby approved, adjusting the construction scope and quantities for a revised contract amount of \$335,166.43.

BE IT FURTHER RESOLVED that the Township Business Administrator is hereby authorized to execute Contract Change Order No. 1.

BE IT FURTHER RESOLVED that the Contract for Pedestrian Bridge Over Big Bear Brook be and hereby is closed out.

Adopted: April 7, 2008

I hereby certify that the above resolution was adopted by the West Windsor Township Council at its meeting held on the 7th day of April 2008.

---

Sharon L. Young  
Township Clerk  
West Windsor Township